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1. x
2. x
3. Historical WQ & regulatory compliance

3.1 Evaluate regulatory compliance alternatives for using ozone as primary disinfectant x
3.2 Evaluate chlorine CT compliance point alternatives x

4. Treatment technology review
4.1 Review existing technologies x
4.2 Identify current and future technologies (coordinated with analysis of contaminants of emerging 

concern) and summarize applicability of technologies in a technical memorandum.   Expanded Facilities Only x
4.3 Evaluate UV and H2O2, AOP and other treatment approaches. Evaluate local availability of required 

treatment chemicals & materials for each process.  x
5. Raw water sampling

5.1 Compile historical sampling data & evaluate x
5.2 Evaluate existing sampling program & develop recommendations for sampling for expanded WTP.  x
5.3 Identify likely contaminants of emerging concern (CEC) within the watershed that could impact raw 

water quality. Develop the CEC list based on existing publications and previous work.  Sampling and a 
Source Water Assesement are not part of this task.   Expanded Facilities Only x

Task 5 Contingency:  Complete additional raw water samples . TBD. 
6. Develop WTP expansion scenarios and phasing  to meet demands 

6.1 Compile and verify WTP demands.  Base demands on previous work to be verified by each WTP partner.  x
6.2 Develop finish water quality goals x
6.3 Develop recommend treatment trains based on water quality goals, demands and operational 

approaches.  x
6.4 Evaluate anticipated effectiveness of treatment trains on CEC removal by unit process x
6.5 Develop upper and lower site operational and treatment approaches.  Include recommendations for 

common facilities, inter‐ties and redundancies.  x
6.6 Develop upper and lower site expansion & recommended phasing x Expanded Facilities Only

6.7 Recommend upper & lower site operations x Expanded Facilities Only
6.8 Evaluate capacity of Finished Water Pump station and identify potential areas that can be served by the 

Wilsonville‐Sherwood pipeline.  x
6.9 Develop staffing plan scenerios for recommended operational approach x
6.10 Determine O&M costs by unit process for demand projections Expanded Facilities Only x

7. Permit & regulatory review. Identify required permits, timelines and requirement for construction & phasing.  x
8. Emergency operations and Resliiency 

8.1 Perform hazard analysis and identify potential emergency scenerios (seismic, source contamination etc.) x
8.2 Develop Level of Service (LOS) goals for identified emergency scenerios x
8.3 Perform seismic evaluation of existing facilities.  x

Project Management and Administration

Master Plan Objective

Willamette River Water Treatment Plant
Master Plan Update Objectives

Applicability of Master Plan Objectives

Evaluate & inventory existing facilities & compile existing studies. Verify capacity of existing unit processes. 

Tasks Common to Both 
Sites

Lower Site TasksUpper Site Tasks
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8.4 Identify required mitigation measures to meet LOS goals.  x
8.5 Develop cost impacts of meeting LOS goals (mitigation of existing and design impact on new facilities) x
8.6 Perform probabilistic risk assesement to determine benefit/cost ratio of meeting LOS goals x

9. Raw water intake & pump station evaluation. 

9.1 Evaluate intake expansion phasing alternatives to meet demands and verify permit requirements x
9.2 Evaluate raw water pump station expansion phasing alternatives to meet demands for recommended 

operational scenerios x
10. Recommendation on purchase of property / easements 

10.1 Identify needed easements and/or additional property for WTP operations & construction.   x
10.2 Evaluate opportunities and benefits of additional property acquisition as compared to additional costs 

required for expansion on the existing site.  x
11.

Expanded Facilities Only x
12. Develop cost estimate and schedule for construction and phasing Expanded Facilities Only x
13. Develop clearwell and off‐site finished water storage recommendations.  x
14. Develop a Capital & Maintenance plan for the expanded WTP. Expanded Facilities Only x

Evaluate current power supply & onsite generation needs. Include verification of existing on‐site power 
generation capacity. 
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