
Exhibit APROFESSIONAL ENGINEERING SERVICES FOR

2015 PAVEMENT MANAGEMENT PROGRAM

CITY OF TIGARD

PROPOSED FEE ESTIMATE

ESTIMATED FEES

TASK Principal Prof. Professional Professional Eng.

Eng. VI Eng. VII Engineer IV Engineer III Des.II Tech. III Intern Total Labor Expenses Total

$210 $148 $125 $117 $108 $107 $70 Hours

Troy B. Gabe C. Andrew G. Robert R. Sinclair B.

Task 1 - Project Management

Kick-off Meeting 4 6 10 1,240$      26$            1,266$      

Meetings (2 total) 8 12 20 2,480$      52$            2,532$      

Coordinate design reviews 4 4 8 1,024$      10$            1,034$      

Monthly billings (10) 5 10 15 2,530$      25$            2,555$      

Schedule 2 4 6 728$          7$              735$          

Task 1 Subtotal 5 28 0 0 26 0 0 59 8,002$      -$               -$                -$               121$          8,123$      

Task 2 - Surveying

2.1 Preliminary Monument Research 2 2 4 512$          8,800$      5$              9,317$      

2.2 Pre-Construction Monument Survey 2 2 4 512$          13,200$    5$              13,717$    

2.3 Post-Construction Monument Survey 2 2 4 512$          5,500$      5$              6,017$      

Task 2 Subtotal 0 6 0 0 6 0 0 12 1,536$      27,500$    -$                -$               15$            29,051$    

Task 3 - Utility Coordination

Utility Contact List and Notification Letters 1 4 5 648$          6$              654$          

Send Plans to Utilities 2 4 6 796$          8$              804$          

Identify Conflicts 6 6 750$          8$              758$          

Coordinate Conflict Resolution 2 12 14 1,796$      18$            1,814$      

Task 3 Subtotal 0 5 26 0 0 0 0 31 3,990$      -$               -$                -$               40$            4,030$      

Task 4 - Pavement Services

Field Visit and Rehabilitation Designs 24 24 48 6,144$      44,000$      89$            50,233$    

Task 4 Subtotal 0 24 0 0 24 0 0 48 6,144$      -$               44,000$      -$               89$            50,233$    

Task 5 - 50% Design

Review info and integrate mapping 4 8 12 1,456$      15$            1,471$      

ADA compliance review and recommendations 

(109 corners) 12 79 79 169 19,439$    304$          19,743$    

Plans (32 sheets) 1 8 64 8 81 9,162$      1,244$      10,406$    

Cost estimate 4 20 24 2,752$      28$            2,780$      

Task 5 Subtotal 1 28 0 79 171 8 0 286 32,809$    -$               -$                -$               1,590$      34,399$    

Task 6 - 90% Design

Incorporate comments 2 4 6 728$          7$              735$          

ODOT coordination 4 8 12 1,456$      15$            1,471$      

Curb ramp layouts (109 corners) 16 109 8 133 15,985$    1,904$      17,889$    

Plans (64 extra sheets beyond curb ramp layouts) 1 8 48 8 65 7,434$      970$          8,404$      

Contract documents and technical specifications 16 4 20 2,800$      28$            2,828$      

Cost estimate 2 12 14 1,592$      16$            1,608$      

Task 6 Subtotal 1 48 0 109 84 8 0 250 29,995$    -$               -$                -$               2,940$      32,935$    

Task 7 - Final Design

Incorporate comments 1 4 5 580$          6$              586$          

ODOT draft permit 4 12 16 1,888$      19$            1,907$      

Plans (92 sheets) 2 8 23 4 37 4,144$      473$          4,617$      

Contract documents and technical specifications 1 12 2 15 2,202$      22$            2,224$      

Cost estimate 1 6 7 796$          8$              804$          

Task 7 Subtotal 1 20 0 8 47 4 0 80 9,610$      -$               -$                -$               528$          10,138$    

Task 8 - Bidding Services

Bidder questions 1 4 4 9 1,234$      12$            1,246$      

Addenda 4 8 2 0 1,670$      49$            1,719$      

Task 8 Subtotal 1 8 0 0 12 2 0 9 2,904$      -$               -$                -$               61$            2,965$      

Task 9 - Construction Phase Services

Pre-Construction Meeting 4 4 8 1,024$      10$            1,034$      

RFIs and change orders 2 16 4 22 3,220$      32$            3,252$      

Submittals 4 4 24 4 36 4,332$      43$            4,375$      

Inspection 8 500 128 636 64,144$    1,334$      65,478$    

QA testing 4 8 4 16 2,024$      6,600$      20$            8,644$      

Progress meetings 12 12 24 3,072$      31$            3,103$      

Monthly progress payments (3) 9 18 27 3,276$      33$            3,309$      

Final inspection 4 8 12 1,456$      15$            1,471$      

Record drawings 2 12 8 22 2,448$      520$          2,968$      

Task 9 Subtotal 2 63 12 24 566 8 128 803 84,996$    -$               -$                6,600$      2,038$      93,634$    

  TOTAL - ALL TASKS 11 231 38 220 936 30 128 1578 179,986$ 27,500$    44,000$     6,600$      7,423$      265,508$ 
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